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Introduction
According to the ALMARS project application, the University of Split, as the Lead
Partner for the Work Package 5 – Quality plan, has prepared an outline of activities to
be implemented as part of this package. This outline builds on the description
provided in the project application (see Annex 1).
In order to ensure continuous quality control and monitoring of project’s progress,
activities and results, internal evaluation as well as external evaluations is planned
within the project.
This will be achieved through following tasks:
1. Developing quality monitoring plan,
2. Writing regular reports on the project activities,
3. Writing quality evaluation reports,
4. External evaluation quality report.

Quality Assurance Objectives
The main objectives of the quality management plan are to:
• Monitor the project progress,
• Ensure the quality comprehensiveness of each activity and output separately and of
the whole project,
• Ensure the quality of the key processes and the key results of the project,
• Identify possible constrains and enable corrective activity.

Evaluation
Quality control and monitoring of project’s progress, activities and results, will be
based on internal and external evaluations planned by the project. Hence, internal
evaluation will be divided in two parts, event evaluation and project evaluation.
With regards to event evaluation a short evaluation form will be available on the
official project web page during or after each project event (see Annex 2). The
questions in the form will be standardised and same for each event, in order to
enable comparison across project events. The form is anonymous and it will cover

the following sections: Quality of the organisation, Quality of the presentations,
Quality of the objectives, Tasks and activities, Overall satisfaction, and any further
comments. Completing the form should not take more than 3 minutes, as the idea is
not to make it too time consuming. University of Split will analyse the data and
prepare a short brief for all events aprior between two meetings of the project
Steering Committee.
With regards to project evaluation the evaluation procedures will cover all work
packages and reports will be made after every activity ends as well as the overall
assessment of project’s progress that will be performed at the end of each project
year. Moreover, questionnaires on the teaching quality of the subjects that students
take after each semester will be prepared.
The external component will consist of the evaluation by an external independent
expert, appointed by the project Steering Committee during 2021, with the task to
produce a report on the effects of the project with regards to its goals. Prior to this,
the University of Split will propose 3 experts based on its assessment of their
competences for the and the chosen expert will be hired by the project coordinator.
Subcontracting costs of quality evaluation by the external expert are foreseen at the
amount of €4.000,00.

Lead partner
On behalf of the University of Split, the person responsible for the overall
implementation of the work package, as well as the contact person is Alen Soldo, E‐
mail: soldo@unist.hr .

Project reporting
6-monthly progress reporting
Technical reporting
WP leaders are requested to report to the Project Coordinator every 6 months (Month
6, 12, 24, 30) on the technical progress of their own WP.
WP leaders are requested to provide the following information:
• Work performed during the reporting period of reference and main results achieved
• Status of each WP task, details on the work carried out by each beneficiary involved
• Activities planned for the following reporting period - Updated planning for the next
period

• Status of ongoing deliverables with delivery date in the following reporting period
• Progress towards milestones planned for the following reporting period
• Status of the risks and updating risk analysis of the respective WP
• Critical assessment of the technical progress: deviations from the original plan and
proposed measures (explanations for tasks not fully implemented, critical objectives
not fully achieved and/or not being on schedule. Explanation of the impact on other
tasks, available resources and the overall planning)
Resources Reporting
Each Partner is requested to provide every 6 months to the Coordinator the following
information:
Efforts of the personnel who have worked in the period in each WP and Task with
respective costs.
List of the other costs (travel, consumables, equipment etc. per WP and Task) and
subcontracting.
Progress Reports
Periodic progress reports have to be delivered including a technical and a financial
report.
The technical report has to be submitted by the Coordinator through the Participant
Portal.
The report will be generated in collaboration with the WP leaders, using as an input
the internal technical periodic reports.
The contributions of the WP leaders will include the overall reporting period, covering
all activities carried out in the previous 18 months.

The finance report will be digitally built by the ECAS using the information directly
provided by each partner concerning:
• Declared costs
• Requested reimbursement
• Use of resources.

Annex 1. Activities under Work Package 5 as stipulated in
the project application

Lead partner: University of Split
Starts: 15th January 2019
Ends: 14th January 2022
Activities:





5.1. Quality committee (QC) developing quality monitoring plan
5.2. Regular reports on the project activities
5.3. Quality evaluation reports
5.4. External quality report

The goal of this work package is ensuring projects quality. In accordance with
Standards and Guidelines for Quality Assurance in the European Higher Education
Area (ESG) document, given by European Association for Quality Assurance in
Higher Education (ENQA) in 2015, Quality monitoring plan will be developed. The
Quality monitoring plan will be made by Quality committee and it will define the
general approach to quality control, internal (reports and questionnaires) and external
evaluation and the procedures to be followed by all partners for production and
documentation of project’s deliverables. The Quality monitoring plan includes
established criteria, methodology and procedures for evaluation of project activities
and results. This work package is divided into four tasks and its activities will produce
reports from all other work packages’ activities, three annual reports from Quality
committee and quality report made by external expert.

Deliverable

5.1. Quality committee
(QC) developing quality
monitoring plan

5.2. Regular reports on the
project activities

5.3. Quality
reports

evaluation

Description
Deadline
Quality committee (QC)
will be established at first
partners meeting. QC will
design quality monitoring
plan (QMP) along with
methodology
for
March 2019
evaluation,
evaluation
forms and sets of criteria.
QMP will also have
procedures for identifying
corrective actions and
recovering
from
deviations.
The evaluation procedures
will
cover
all
work
packages and reports will
be made after every
activity ends. That will
enable QC to check do
finished activities align
with project goals. QC will
also
prepare
questionnaires on the
teaching quality of the
subjects that students take
after each semester.
Using
methodologies,
forms
and
criteria
developed in WP 5.1., WP
5.2. will result with: reports
about every project activity December 2021
written for assuring quality
control and monitoring,
consortium members’ selfevaluation after every
activity they conduct and
questionnaires
for
students
after
each
semester.
Assessment of project’s
1. February 2020
progress will be performed
2. February 2021
at the end of each project
3. January 2022
year. Quality committee
will meet once a year and
read all reports on the
project activities and write
quality evaluation report
according
to
Quality
monitoring plan. This will

5.4. External quality report

result with three annual
reports
from
Quality
committee.
The main goal of this
activity is to have an
objective opinion to which
extent the project has
achieved
anticipated
goals. To ensure objective
evaluation of the quality of December 2021
projects activities within
this work package external
evaluator who will check
the quality of conducted
activities
will
be
subcontracted.
External
quality report will be done
at the end of the project.

Annex 2. Event evaluation form

Event: xxxxx Venue: xxxxx Date: xxxxx Partner responsible: xxxxx Contact Email: xxxxx

Dear Participant,

Thank you for attending this event. In our effort to improve an organization and
the impact of these events we invite you to complete the following questionnaire. In
most of the questions you will be asked to rate your satisfaction on a scale by ticking
the appropriate answer. In all the questions you will be asked to describe your
personal opinion in a few words and to give suggestions for the improvement of the
following events.
We thank you in advance for your valuable contribution!

1. Quality of the organisation

Please evaluate the overall quality regarding the organisation
of the meeting
Please evaluate the quality of information provided
Please evaluate timelines of the organization
Please evaluate the meeting venue location
Please evaluate catering
Please evaluate the quality of organization staff(s)

1

2

3

4

5

1
1
1
1
1

2
2
2
2
2

3
3
3
3
3

4
4
4
4
4

5
5
5
5
5

Additional comments/suggestions:

___________________________________________________________________
________

2. Quality of the presentations
Please evaluate
presentations

the

overall

quality

of

the 1

2

3

4

5

Please indicate which presentations were particularly good and/or helpful

___________________________________________________________________
________
Please indicate which presentations were not good and/or helpful

Were some topics missing?
___________________________________________________________________
________What topics you think we should consider or include?
___________________________________________________________________
________Additional comments/suggestions:

___________________________________________________________________
________

3. Objectives
To what extent did the organisers meet the 1
objectives of the meeting?
To what extent did the presenters meet the 1
objectives of the meeting?

2

3

4

5

2

3

4

5

Additional comments/suggestions:
___________________________________________________________________
_____

4. Tasks and activities

Are the upcoming tasks and activities clear to you 1
after the meeting?

2

3

4

5

Additional comments/suggestions:

___________________________________________________________________
_____

5. Overall satisfaction
How satisfied are you with the meeting in general?

1

2

3

4

5

Additional comments/suggestions:

___________________________________________________________________
_____

Any further comments/suggestions:

Annex 3. Event attendances list

No

Name

Organisation

Signature

Permission
signature*

E-mail

1
2
3
4
5
6
7
* I confirm with my signature that project organizers and project partners are allowed
to use event photos for project promotion activities

